

EAST CAMDEN BYPASS

CAMDEN AREA PROJECTS



CONSTRUCTION PROGRESS
OCTOBER 2025



EAST CAMDEN BYPASS

CONSTRUCTION OF PROPOSED 30" SEWER FORCE MAIN COMPLETED

E Camden Wyoming Ave

SR10 / W. Lebanon Rd

SPLITTER ISLAND FOR PROPOSED ROUNDABOUT

CONSTRUCT NEW ROADWAY TIEING INTO RISING SUN ROAD

NORTHBOUND US13 WIDENING OF SHOULDER FOR FUTURE PROJECT

Rising Sun Rd

WILLOW GROVE ROAD PAVED FROM US13 TO RISING SUN ROAD OPEN TO PUBLIC FOR PHASE 3 DETOUR

East St

US13 / S. Dupont Hwy

SR10 / Willow Grove Rd

Cataldi Ln

SHARED-USE PATH CONSTRUCTED FOR FUTURE PEDESTRIAN AND CYCLIST ACCESS

TRAFFIC SIGNAL CONSTRUCTION COMPLETE

13

Sandy Hill Tr

King Blvd



CONSTRUCTION PROGRESS
OCTOBER 2025



EAST CAMDEN BYPASS



CONSTRUCT NEW ROADWAY
TIEING INTO OLD NORTH ROAD

MEDIAN DRAINAGE
CONSTRUCTION UNDERWAY

SHARED-USE PATH
CONSTRUCTED FOR
FUTURE PEDESTRIAN
AND CYCLIST ACCESS

RISING SUN ROAD
PAVED TIE-ING INTO
ROUNDABOUT

CONSTRUCTION OF PROPOSED
30" SEWER FORCE MAIN COMPLETED



CONSTRUCTION PROGRESS
OCTOBER 2025



EAST CAMDEN BYPASS



TRAFFIC SIGNAL CONSTRUCTION UNDERWAY

OLD NORTH ROAD PAVED FROM US13 TO SR10 FOR FUTURE USE DURING CONSTRUCTION

SHARED-USE PATHS CONSTRUCTED FOR FUTURE PEDESTRIAN AND CYCLIST ACCESS

PORTION OF RIGHT-TURN BYPASS LANE ISLAND

SPLITTER ISLAND FOR PROPOSED ROUNDABOUT



CONSTRUCTION PROGRESS
OCTOBER 2025



EAST CAMDEN BYPASS

CAMDEN AREA PROJECTS



CONSTRUCTION PROGRESS
OCTOBER 2025



EAST CAMDEN BYPASS

CAMDEN AREA PROJECTS




CONSTRUCTION PROGRESS
OCTOBER 2025



EAST CAMDEN BYPASS

CAMDEN AREA PROJECTS



CONSTRUCTION PROGRESS
OCTOBER 2025

